
Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2541Z          

0010 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

IOWA EROSION CONTROL, INC.

1106 3RD ST

PO BOX Q

 

Date Awarded: 08.18.2014

08.26.2014

07.06.2015

Date Let:

NORTH FREEWAY BRIDGES, OMAHA

07.31.2014

Estimate Type: PROG

Phone:

(319)647-3561

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

VICTOR  IA  52347-0916

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.06.2015

12.22.2015Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22541  000 NH-75-2(175) 075 92.02 93.54 BR GDRL BIT

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2541Z          

0010 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 07.07.2016

$1,294,390.42

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,049,323.85 $1,047,223.85 $2,100.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,049,323.85 $1,047,223.85 $2,100.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,049,323.85 $1,047,223.85 $2,100.00

Liquidated Damages -$3,556.00 -$3,556.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$3,556.00 $.00

Payment

-$3,556.00

$1,045,767.85 $1,043,667.85 $2,100.00

$.00 $.00 $.00

81%

% Time Comp

% Dollar Comp

105%

$1,269,818.91

06.30.2016 06.30.2016

06.30.2016

Torczon, Derek

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

06.30.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.30.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 108+88.19

0030.60      24,999.99999 1.000 25,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0005 0010 

3050.15      2,000.00 0.400 800.00

0.400 800.00

0.070 140.00

0.000 0.00

0002

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0006 

6004.48      1,094.28 87.700 95,968.36

87.700 95,968.36

98.956 108,285.57

0.000 0.00

0003

CF  BRIDGE JOINT NOSING
0011 

6005.31      81.22 123.000 9,990.06

123.000 9,990.06

123.000 9,990.06

0.000 0.00

0004

LF  PREFORMED SILICONE JOINT, TYPE A
0012 

6007.12      391.58 276.000 108,076.08

276.000 108,076.08

39.408 15,431.39

0.000 0.00

0005

SY  CONCRETE BRIDGE DECK REPAIR
0002 

6016.20      75.00 265.000 19,875.00

265.000 19,875.00

265.000 19,875.00

0.000 0.00

0006

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0007 

6030.00      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0007

EACHPREPARATION OF BRIDGE AT STATION

108+88.19

0003 

6131.23      1.82 3,091.000 5,625.62

3,091.000 5,625.62

3,091.000 5,625.62

0.000 0.00

0008

SF  PENETRATING CONCRETE SEALER
0004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6617.25      250.00 2.000 500.00

2.000 500.00

3.290 822.50

0.000 0.00

0009

SF  CONCRETE REPAIR
0008 

6960.11      391.55 126.000 49,335.30

126.000 49,335.30

97.516 38,182.39

0.000 0.00

0010

SY  BRIDGE APPROACH REPAIR
0009 

0030.60      14,000.00 0.000 0.00

1.000 14,000.00

1.000 14,000.00

0.000 0.00

4000

LS  MOBILIZATION

NEW MOBILIZATION

4000 

0030.60      6,250.00 0.000 0.00

1.000 6,250.00

1.000 6,250.00

0.000 0.00

4001

LS  MOBILIZATION

NEW MOBILIZATION

4001 

0030.60      4,750.00 0.000 0.00

1.000 4,750.00

1.000 4,750.00

0.000 0.00

4002

LS  MOBILIZATION

NEW MOBILIZATION

4002 

Contracted 330,170.42

Current 330,170.42

In place 238,352.53

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 108+88.19

GROUP 6A BRIDGE AT STA. 308+57.88

0030.60      23,000.00 1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

0.000 0.00

0011

LS  MOBILIZATION
0013 

6004.48      1,108.38 29.700 32,918.89

29.700 32,918.89

29.700 32,918.88

0.000 0.00

0012

CF  BRIDGE JOINT NOSING
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.31      81.21 85.400 6,935.33

85.400 6,935.33

85.400 6,935.34

0.000 0.00

0013

LF  PREFORMED SILICONE JOINT, TYPE A
0015 

6007.12      391.57 114.000 44,638.98

114.000 44,638.98

1.329 520.40

0.000 0.00

0014

SY  CONCRETE BRIDGE DECK REPAIR
0016 

6030.00      4,691.10 1.000 4,691.10

1.000 4,691.10

1.000 4,691.10

0.000 0.00

0015

EACHPREPARATION OF BRIDGE AT STATION

308+57.88

0017 

6131.23      1.82 3,016.000 5,489.12

3,016.000 5,489.12

3,016.000 5,489.12

0.000 0.00

0016

SF  PENETRATING CONCRETE SEALER
0018 

6960.11      391.57 63.000 24,668.91

63.000 24,668.91

40.590 15,893.82

0.000 0.00

0017

SY  BRIDGE APPROACH REPAIR
0019 

Contracted 142,342.33

Current 142,342.33

In place 89,448.66

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 308+57.88

GROUP 6B BRIDGE AT STA. 313+40.54

0030.60      23,000.00 1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

0.000 0.00

0018

LS  MOBILIZATION
0020 

6004.48      1,114.06 26.300 29,299.78

26.300 29,299.78

26.300 29,299.78

0.000 0.00

0019

CF  BRIDGE JOINT NOSING
0021 

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2541Z          

0010 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   3 of 8
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.31      81.22 75.500 6,132.11

75.500 6,132.11

75.500 6,132.11

0.000 0.00

0020

LF  PREFORMED SILICONE JOINT, TYPE A
0022 

6007.12      391.62 108.000 42,294.96

108.000 42,294.96

11.010 4,311.74

0.000 0.00

0021

SY  CONCRETE BRIDGE DECK REPAIR
0023 

6030.00      4,599.71 1.000 4,599.71

1.000 4,599.71

1.000 4,599.71

0.000 0.00

0022

EACHPREPARATION OF BRIDGE AT STATION

313+40.54

0024 

6131.23      1.82 3,042.000 5,536.44

3,042.000 5,536.44

3,042.000 5,536.44

0.000 0.00

0023

SF  PENETRATING CONCRETE SEALER
0025 

6960.11      391.57 63.000 24,668.91

63.000 24,668.91

13.090 5,125.65

0.000 0.00

0024

SY  BRIDGE APPROACH REPAIR
0026 

Contracted 135,531.91

Current 135,531.91

In place 78,005.43

This Estimate 0.00

GROUP 6B BRIDGE AT STA. 313+40.54

GROUP 7 GUARDRAIL

0030.70      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0025

LS  MOBILIZATION
0027 

7011.20      21.00 1,409.500 29,599.50

1,409.500 29,599.50

1,409.500 29,599.50

0.000 0.00

0026

LF  W-BEAM GUARDRAIL
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.00      2,100.00 4.000 8,400.00

4.000 8,400.00

4.000 8,400.00

0.000 0.00

0027

EACHBRIDGE APPROACH SECTIONS
0029 

7022.00      2,100.00 2.000 4,200.00

3.000 6,300.00

3.000 6,300.00

1.000 2,100.00

0028

EACHEND ANCHORAGE ASSEMBLY
0030 

7024.27      2,100.00 2.000 4,200.00

2.000 4,200.00

2.000 4,200.00

0.000 0.00

0029

EACHGUARDRAIL END TREATMENT, TYPE II
0031 

7011.20      16.50 0.000 0.00

406.250 6,703.13

406.250 6,703.13

0.000 0.00

4011

LF  W-BEAM GUARDRAIL

Replacing Damaged Guardrail

4011 

7020.00      1,537.00 0.000 0.00

1.000 1,537.00

1.000 1,537.00

0.000 0.00

4012

EACHBRIDGE APPROACH SECTIONS

Replace Damaged Approach Section

4012 

7017.00      5.00 0.000 0.00

443.750 2,218.75

443.750 2,218.75

0.000 0.00

4013

LF  REMOVE GUARDRAIL

Remove Damaged W-Beam Guardrail

4013 

Contracted 49,399.50

Current 61,958.38

In place 61,958.38

This Estimate 2,100.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0030.90      25,000.00 1.000 25,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0030

LS  MOBILIZATION
0032 0052 0060 0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1033.00      500.00 9.200 4,600.00

9.200 4,600.00

9.200 4,600.00

0.000 0.00

0031

STA ROADWAY GRADING
0033 

3039.11      900.00 1.230 1,107.00

1.230 1,107.00

1.590 1,431.00

0.000 0.00

0032

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0034 

3039.12      650.00 11.930 7,754.50

11.930 7,754.50

26.750 17,387.50

0.000 0.00

0033

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0035 

3039.13      440.00 116.200 51,128.00

116.200 51,128.00

85.650 37,686.00

0.000 0.00

0034

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0036 

3221.13      600.00 15.800 9,480.00

15.800 9,480.00

13.530 8,118.00

0.000 0.00

0035

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0037 

4015.00      800.00 1.000 800.00

1.000 800.00

1.000 800.00

0.000 0.00

0036

EACHADJUST MANHOLE TO GRADE
0061 

6133.00      25.00 2,024.000 50,600.00

2,024.000 50,600.00

2,024.000 50,600.00

0.000 0.00

0037

SY  MEMBRANE WATERPROOFING
0053 

6133.08      9.00 15,764.000 141,876.00

15,764.000 141,876.00

15,764.000 141,876.00

0.000 0.00

0038

SF  COLD LIQUID - APPLIED MEMBRANE
WATERPROOFING

0038 

7017.00      4.00 1,300.000 5,200.00

1,300.000 5,200.00

1,300.000 5,200.00

0.000 0.00

0039

LF  REMOVE GUARDRAIL
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.36      2.00 10,800.000 21,600.00

10,800.000 21,600.00

2,720.000 5,440.00

0.000 0.00

0040

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0040 0063 

7515.38      7.00 2,300.000 16,100.00

2,300.000 16,100.00

710.000 4,970.00

0.000 0.00

0041

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0064 

7516.35      2.00 3,800.000 7,600.00

3,800.000 7,600.00

4,278.000 8,556.00

0.000 0.00

0042

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0041 0065 

8022.20      5.25 820.000 4,305.00

820.000 4,305.00

885.100 4,646.78

0.000 0.00

0043

EACHHYDRATED LIME/WARM MIX ASPHALT
0042 0054 

8028.01      200.00 4.430 886.00

4.430 886.00

0.000 0.00

0.000 0.00

0044

CY  FOUNDATION COURSE REPLACEMENT
0043 

9005.83      76.50 820.000 62,730.00

512.000 39,168.00

531.550 40,663.58

-353.550 -27,046.58

0045

TON ASPHALTIC CONCRETE, TYPE SPH(0.375)
0044 0055 

9021.13      886.00 31.160 27,607.76

31.160 27,607.76

42.422 37,585.89

0.000 0.00

0046

TON PERFORMANCE GRADED BINDER (64-34)
0045 0056 

9053.00      2.75 1,010.000 2,777.50

747.270 2,054.99

125.000 343.75

0.000 0.00

0047

GAL TACK COAT
0046 0057 

9179.84      11.50 1,480.000 17,020.00

1,480.000 17,020.00

1,480.000 17,020.00

0.000 0.00

0048

SY  MILLING CONCRETE FOR INLAYS
0047 0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      41.40 900.000 37,260.00

900.000 37,260.00

668.080 27,658.51

0.000 0.00

0049

SY  SURFACING UNDER GUARDRAIL
0048 

9300.38      1.00 1,394.000 1,394.00

1,394.000 1,394.00

7,928.490 7,928.51

0.000 0.00

0050

EACHRAP INCENTIVE PAYMENT
0049 0059 

L001.02      1,450.00 1.000 1,450.00

1.000 1,450.00

1.000 1,450.00

0.000 0.00

0051

ACRESEEDING, TYPE B
0050 

L032.80      2,450.00 1.500 3,675.00

1.500 3,675.00

1.500 3,675.00

0.000 0.00

0052

TON HYDROMULCH
0051 

0030.90      17,750.00 0.000 0.00

1.000 17,750.00

1.000 17,750.00

0.000 0.00

4003

LS  MOBILIZATION

NEW MOBILIZATION

4003 

0030.90      4,500.00 0.000 0.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

4004

LS  MOBILIZATION

NEW MOBILIZATION

4004 

0030.90      250.00 0.000 0.00

1.000 250.00

1.000 250.00

0.000 0.00

4005

LS  MOBILIZATION

NEW MOBILIZATION

4005 

0030.90      2,500.00 0.000 0.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

4006

LS  MOBILIZATION

NEW MOBILIZATION

4006 

6131.22      5.28 0.000 0.00

1,752.000 9,250.56

0.000 0.00

0.000 0.00

4009

SY  SURFACE COATING

Change Tack Coat to PG 64-22 binder for CLAM

4009 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.71      76.50 0.000 0.00

353.550 27,046.58

353.550 27,046.58

353.550 27,046.58

4010

TON ASPHALTIC CONCRETE, TYPE SLX

Changing Asphalt from SPH to SLX

4010 

Contracted 501,950.76

Current 513,963.39

In place 479,683.10

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 3,539.000 1,769.50

3,539.000 1,769.50

4,064.000 2,032.00

0.000 0.00

0053

BDAYBARRICADE, TYPE II
0066 0084 

0001.10      3.00 207.000 621.00

207.000 621.00

383.000 1,149.00

0.000 0.00

0054

BDAYBARRICADE, TYPE III
0085 

0001.75      11.00 16.000 176.00

16.000 176.00

0.000 0.00

0.000 0.00

0055

EACHTEMPORARY SIGN DAY
0067 

0001.90      2.00 1,038.000 2,076.00

1,038.000 2,076.00

3,347.000 6,694.00

0.000 0.00

0056

EACHSIGN DAY
0068 0086 

0001.99      4.00 368.000 1,472.00

368.000 1,472.00

0.000 0.00

0.000 0.00

0057

EACHCONTRACTOR FURNISHED SIGN DAY
0087 

0002.28      0.25 11,700.000 2,925.00

11,700.000 2,925.00

9,966.000 2,491.50

0.000 0.00

0058

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0069 0088 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.65 6,200.000 4,030.00

6,200.000 4,030.00

3,071.000 1,996.15

0.000 0.00

0059

LF  PAVEMENT MARKING REMOVAL
0070 0089 

0002.44      0.40 11,700.000 4,680.00

11,700.000 4,680.00

6,773.000 2,709.20

0.000 0.00

0060

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0071 0090 

0002.47      0.11 11,700.000 1,287.00

11,700.000 1,287.00

3,030.000 333.30

0.000 0.00

0061

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0072 0091 

0002.85      110.00 26.000 2,860.00

26.000 2,860.00

20.000 2,200.00

0.000 0.00

0062

EACHTUBULAR POST
0092 

0002.97      250.00 8.000 2,000.00

8.000 2,000.00

0.000 0.00

0.000 0.00

0063

DAY FLASHING ARROW PANEL
0073 

0003.10      400.00 10.000 4,000.00

10.000 4,000.00

2.000 800.00

0.000 0.00

0064

DAY FLAGGING
0074 

0003.50      16.50 925.000 15,262.50

925.000 15,262.50

1,338.000 22,077.00

0.000 0.00

0065

LF  CONCRETE PROTECTION BARRIER
0075 

0003.56      2.20 925.000 2,035.00

925.000 2,035.00

1,338.000 2,943.60

0.000 0.00

0066

LF  RELOCATE CONCRETE PROTECTION BARRIER
0076 

0003.57      550.00 1.000 550.00

1.000 550.00

1.000 550.00

0.000 0.00

0067

EACHRELOCATE INERTIAL BARRIER SYSTEM
0077 
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Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.58      1,650.00 1.000 1,650.00

1.000 1,650.00

1.000 1,650.00

0.000 0.00

0068

EACHINERTIAL BARRIER SYSTEM
0078 

0003.64      55.00 6.000 330.00

6.000 330.00

0.000 0.00

0.000 0.00

0069

EACHREPLACEMENT MODULE
0079 

0005.10      125.00 132.000 16,500.00

132.000 16,500.00

154.000 19,250.00

0.000 0.00

0070

DAY TRAFFIC CONTROL MANAGEMENT
0080 0093 

0010.04      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0071

EACHFIELD OFFICE
0081 

0030.10      25,000.00 1.000 25,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0072

LS  MOBILIZATION
0082 0094 

A004.04      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0073

EACHTRAFFIC SIGNAL, TYPE TS-1LL
0095 

A007.38      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0074

EACHRADAR VEHICLE DETECTOR
0096 

L022.90      3.00 400.000 1,200.00

400.000 1,200.00

0.000 0.00

0.000 0.00

0075

LF  TEMPORARY SILT FENCE
0083 

0030.10      18,000.00 0.000 0.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

4007

LS  MOBILIZATION

NEW MOBILIZATION

4007 

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2541Z          

0010 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.10      7,000.00 0.000 0.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

4008

LS  MOBILIZATION

NEW MOBILIZATION

4008 

Contracted 110,424.00

Current 110,424.00

In place 101,875.75

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,269,818.91

Current 1,294,390.42

In place 1,049,323.85

This Estimate 2,100.00




